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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

4»5^ US EPA RECORDS CENTER REGION 5 

410727 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #17 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, City of Indianapolis 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Richotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
Linda Nachowicz, U.S. EPA Region V, ERB 2 
Charles Gebien, U.S. EPA Region V 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Debbie Keating, U.S. EPA Region V, ESS 
Karen Kirchner, U.S. EPA Region V, LCD 
Kendall Moore, U.S. EPA Region V, LCD 
Susan Perdomo, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Carol Staniec, U.S. EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, U.S. EPA HQ 
Jeff Kelley, U.S. EPA 
Maupin Natalie, IDEM 

Eric Kaufman, Marion County Health Department 
Jason Sewell, IDEM 
Carol Ropski, U.S. EPA Region V, ESS 
Jason Ravenscroft, Marion County Health Department 
Sherry Fielding, U.S. EPA HQ 
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Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, POTW 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 

From: Vemeta Simon & Anita L. Boseman, On-Scene Coordinators 
Date: 8/23/2011 
Reporting Period: 8/15/2011 - 8/19/2011 

1. Introduction 
1.1 Background 

Site Number: B5YS 
D.O. Number: 
Response Authority: CERCLA 
Response Lead: PRP 
NPL Status: Non NPL 
Mobilization Date: 4/6/2011 
Demob Date: 
CERCLIS ID: 1NN0051050501 
ERNS No.: 
FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

9/30/2010 
PRP Oversight 
Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

On August 15, 2011, Midwest hauled off 8 Iqads (47,000 gal) of oily water from the access pit/control structure to 
United Waste Water Inc.'s facility in Cincinnati, OH and 3 loads (15,500 gal) of oily water from the access pit/control 
structure to Clean Water Limited's Cherokee Drive Facility in Dayton, OH. 

• Approximately 0.5" of rain fell at the Site on Saturday night. The rain did not impact the storm sewers, and no 
water escaped the Site. 

• Midwest began removing sludge from Tank 14. The sludge was moved to vac boxes. 

• Midwest pumped liquid from the east million gallon bunker tank into the west million gallon bunker tank with a 
diaphragm pump. 

On August 16, 2011, Midwest hauled off 4 loads (24,000 gal) of oily water from the access pit/control structure to 
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United Waste Water Inc.'s facility in Cincinnati, OH and 3 loads (15,500 gal) of oily water from the access pit/control 
structure to Clean'Water Limited's Cherokee Drive Facility in Dayton, OH. 

• Midwest continued removing sludge from Tank 14 and started removing sludge from Tank 15. The sludge was 
moved to vac boxes and the solidification pits. 

• Midwest pumped liquid from the east million gallon bunker tank into the west million gallon bunker tank with a 
diaphragm pump. 

• TnHydro treated approximately 7,000 gallons of water. 
• TriHydro collected air sample BTIntAIR20110816 from the interiorof the west million gallon bunker tank. 

o START agitated the sludge for approximately 5 minutes before sampling. 
o The sample was collected from the opening with the highest VOC reading on a PID (326 ppm). 
o A tube was dropped approximately 2' into the opening for the sample collection. 

On August 17, 2011, Midwest hauled off 8 loads (46,875 gal) of oily water from the access pit/control structure to 
United Waste Water Inc.'s facility in Cincinnati, OH and 3 loads (15,600 gal) of oily water from the access pit/control 
structure to Clean Water Limited's Cherokee Drive Facility in Dayton, OH. 

• Midwest removed sludge from Tanks 12 and 13. The sludge was moved to vac boxes and the solidification 
pits. 

• Midwest set up the 3d nozzle in Tanks 14 and 15. 
• Midwest pumped liquid from the east million gallon bunker tank to the west million gallon bunker tank. 

• TriHydro treated approximately 2,500 gallons of water. 

On August 18, 2011, Midwest hauled off 7 loads (41,466 gal) of oily water from the access pit/control structure to 
United Waste Water Inc.'s facility in Cincinnati, OH and 3 loads (15,600 gal) of oily water from the access pit/control 
structure to Clean Water Limited's Cherokee Drive Facility in Dayton, OH. 

• Midwest continued to remove sludge from Tanks 12 and 13. The sludge was moved to vac boxes and the 
solidification pits. 

• Midwest started powenwashing the interior of Tanks 14 and 15 with a 3d nozzle. 
• Midwest mobilized (9) 20 yd3 roll off boxes to store and transport sludge solidified with wood pulp. The sludge 

previously solidified by ESI with fly ash was placed in (6) roll off boxes, and all but one of the roll off boxes were 
landfilled at Southside Landfill in Indianapolis. The remaining fly ash roll off box will be shipped with the wood 
pulp roll off boxes. 

• TriHydro worked on constructing treated water discharge plumbing. 

On August 19, 2011, Midwest hauled off 4 loads (23,508 gal) of oily water from the access pit/control structure to 
United Wastewater Inc.'s facility in Cincinnati, OH and 3 loads (15,500 gal) of oily water from the access pit/control 
structure to Clean Water Limited's Cherokee Dhve Facility in Dayton, OH. 

• Midwest began powerwashing the interiorof Tanks 12 and 13 with a 3d nozzle. 
• Midwest completed powerwashing the interior of Tanks 14 and 15 with a 3d nozzle. 
• Midwest continued sludge solidification activities with wood pulp. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

IVaste Stream 

Oily Water 

Stormwater 

Tank 51 Containment 

Totes and Drums 

Medium 

Liquid 

Liquid 

Liquid 

Liquid 

Quantity 

2,994.684 gallons 

424,956 gallons 

335,120 gallons 

3,885 gallons 

Manifest # Treatment 

X 

X 

X 

X 

Disposal 
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2.2 Planning Section 
2.2.1 Anticipated Activities 

• Pilot test for bunker tank removal activities to take place during the week of August 22, 
2011. 

2.2.1.1 Planned Response Activities 
None 

2.2.1.2 Next Steps 
US EPA will provide oversight of PRP Group removal activities. 

Use decontaminated Tank 6 for storm water storage. 

2.2.2 Issues 
Starting in Mid-July, the weather became very hot and humid, and special care was taken to make sure that people 
working outside are well hydrated and taking adequate breaks. 

Groundwater infiltration is suspected in the sanitary sewer system on Site. Trihydro is investigating 
potential options for mitigating infiltration. 

Standing water has been observed in several locations around the site. Warmer weather can lead to 
mosquito breeding in standing water. EPA has requested that Trihydro address all standing water 
on site as soon as possible. 

Ongoing management of wildlife at the site due to nearby ecosystems. 

In previous POLREPs an incorrect name was used when referring to the oily water disposal facility. The 
correct name should be United Waste Water, Inc. not United Water. 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 
2.4.1 Narrative 
Not applicable. 

2.5 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A date has not been selected for the next community meeting. 
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3. Participating Entities 
3.1 Unified Command 

Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating and Assisting Agencies 
Marion County Health Department 

4. Personnel On Site 
U.S. EPA 
START Contractor 

Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/reports 

For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to the documents section at vvwvv.cpaosc.org/csi 
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